PR [ Winthrop Beach Nourishment
e Rumney Marsh Restoration
P4 Contract No. P11-2686-C4A

TWO WEEK LOOK-AHEAD
December 5, 2015 - December 18, 2015

Construction activities are wrapping up as the winter weather arrives.
The following activities will be occurring over the next two weeks.

Winthrop Beach Seawall

- Complete wall patching and concrete repairs.

- Instal new boards to close to the beach openingsin the seawall for
the off-season.

Saugus
- Work is completed for the year.

- Slopes and erosion control devices will be monitored through the
winter.

he concrete seawall cap
out, patched and

Design for Phase 4 - Winthrop Shore Drive | mprovements
- Design drawings and specifications for Phase 4 of the Winthrop
Beach Improvements are being advanced to allow for the bidding of
thiswork in early 2016.
- Improvementsinclude:
-- New and wider sidewalks
-- Repaved roadway
-- New stormwater system
-- Amenities (showers, drinking fountains, benches, bike racks) ; e
at entrances at Coral Ave., Cutler Ave., Sturgis St. and s and the broken railing

1s will be repaired as
Ch_ar les St) se 4 Improvements to
-- New stairs near Locust Street. 016.

-- Repairing concrete stairs and railings by the Highlands.

Questions or concerns about the project shoulditextbd to DCR Resident Engine
Stese Colometo, at the DCR trailer behind the DCR batlse on Winthrop Sho
Drive, by visit or phone (617-538957) during regular business hou Monday
through Friday from 7 a.m. — 3:30 p.nin case of an emergency, contact 91:
DCR'’s 24/7 emergendyotline at the Massachusetts Emergency Managengamdy
at 508-820-1428.

Join us on Twitter @MassDCR - Visit http://mass.gov/der

Visit the Project website here: http:/ /www.mass.qgov/eea/agencies/dcr/conservation/planning-
and-resource-protection/projects/winthrop-beach-renourishment-project.html




